
WBS 1.8 PMTs

06-16-2011

Arati Prakash



PM docs

 The PMT group is working on final revision phase of 
TDR chapter

 Revising Interface document with Cryostat to reflect the 
reallocation of the feed through nozzle 

 All other interfaces are ready

 Last step – reworking the BoEs
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Technical

 Finished the PMT air tests in the dewar at FNAL

 Next step is to repeat the tests in LN2 

 Are considering changing the material of PMT mount 
posts from PEEK to something cheaper – needs 
discussion
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Schedule 

 Refined and shortened the PMT schedule to reflect 
upcoming work plan, with Gina

 Are still on schedule for overall plan to be ready to 
install summer 2012.
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